

The Development of Regression Models for Preliminary Prediction of Road Construction Duration

Ibrahim Muhamid

Department of Civil Engineering, Faculty of Engineering, University of Prince Mugrin, Madinah, KSA

Key words: Regression, road construction, prediction, duration, preliminary models

Corresponding Author:

Ibrahim Muhamid

*Department of Civil Engineering, Faculty of Engineering,
University of Prince Mugrin, Madinah, KSA*

Page No.: 226-231

Volume: 16, Issue 6, 2021

ISSN: 1816-949x

Journal of Engineering and Applied Sciences

Copy Right: Medwell Publications

Abstract: This study aims at developing mathematical models for preliminary prediction of road construction duration using multiple regression techniques, based on 112 sets of data collected in the West Bank in Palestine. 5 regression models are developed to estimate the road construction duration in working days; 3 of them include bid quantities as input variables and 2 include road length and road width. The findings indicate that the coefficient of multiple determination (R^2) of the developed models is ranging from 0.88-.93 which confirms a good correlation between dependent and independent variables. The value of the Mean Absolute Percentage Error (MAPE) of the developed regression models is ranging from 19.1-31.4%. As the developed models are early phases ones, considerations were given to the fact that the input data could be easily extracted from sketches or scope definition of the projects.

INTRODUCTION

“Construction duration is the number of days needed to perform the work required in the contract. This amount of time considers only the number of days actually worked and does not consider non-working days such as weekends, holidays or weather impacted days”^[1]. Accurate and realistic duration estimates are important to every aspect of the construction project. Unreasonably short and long contract durations affect the project performance in a way or another. For example unreasonably short contract might raise the bid price, increase disputes between construction parties, restrict qualified bidders from submitting bids and lead to delay and cost overrun. Conversely, unreasonably long contract durations lead to inconvenience to the traveling public and encourage contractors with less experience and qualifications to submit a bid. Therefore, accurate

estimate of construction duration in the early phases of construction projects is highly important and crucial for proper project planning. However, many difficulties arise when conducting duration estimate during the early phases which affect the accuracy and reliability of estimates. These difficulties could be: lack of design information, lack of productivity database, wrong estimation method, lack of estimator experience and many environmental, political, social and external uncertainties.

Preliminary duration estimates present the lowest expected accuracy, however they are often used by key people involved in the construction process. This study addresses the development of easy-to-use and reliable duration estimates during the early stages of road construction projects. It describes the development of duration prediction models using regression analysis. The estimating models are developed based on collected data

for 112 awarded road construction projects in the West Bank in Palestine. The developed models rely on the conceptual design of the project and use only basic design technologies to provide fast and reliable results that can be very useful in the early stages of construction projects.

Objectives: The objectives of this study are:

- To develop preliminary duration estimates for road construction projects as a function of bid quantities
- To develop preliminary duration estimates for road construction projects as a function of project size (i.e., road length and road width)

Previous studies: Many studies have taken place in a number of construction industry sectors to develop prediction models of construction duration^[2-7, 1, 8]. Work has been performed in the residential and building construction areas. However, the domestic highway construction industry has not seen the same level of attention^[1].

Mahamid^[8] conducted a study to develop early cost estimating models for road construction projects using multiple regression techniques. The study based on 131 sets of data collected in the West Bank in Palestine. He developed 11 regression estimates for cost of road construction project. Mahamid^[8] established his models based on bid quantities and project size. Williams^[1] conducted a study to develop mathematical models for preliminary prediction of highway construction duration. He identified the project factors which influence highway construction duration in the early stages. He also quantified the relationship between the duration-influential factors and highway construction duration. The quantity, magnitude and sign of the factor coefficient yields evidence regarding the importance of the project factor to highway construction duration. In summary, Williams^[1] incorporates the duration-influential project factors and their relationship with highway construction duration into mathematical models which assist in the prediction of construction duration. Full and condensed models are presented for Full-Depth Section and Highway Improvement project types. He used statistical regression analysis to identify, quantify and model these early-known, duration-influential project factors.

Hammad *et al.*^[9] conducted a study to develop a prediction model for construction cost and duration in Jordan. Statistical regression models and sample tests are developed using real data of 140 projects. The prediction models were developed based on historic data of similar projects. Al-Momani^[10] developed a quantitative regression model for estimating the actual time using the data of 130 public building projects constructed during 1990-1997 in Jordan. The study also identified the most critical factors affecting projects delays. He concluded

that the main causes of delay in construction projects are caused by: designers, owner changes, weather, differing site conditions, delays in material deliveries, economic conditions and increase in quantities.). Mahamid^[11] conducted a study aims at developing of regression models to predict the total cost of road construction project during the project early phases. About 52 sets of data collected in Saudi Arabia were used to develop the models. Mahamid^[8] concluded 5 regression models; 2 of them include bid quantities of the major construction activities as independent variables and the other 3 include road length and road width as independent variables. Chan and Chan^[12] conducted a study in Hong Kong. They developed a benchmark model for project time performance in Hong Kong. In their study, they identified the critical factors influencing construction durations of high-rise public housing buildings in Hong Kong. Through their analysis, they determined five statistically significant regression variables; total construction cost, type of housing scheme, use of pre-cast facades, building volume and ground floor area per floor.

MATERIALS AND METHODS

The method approach in this research is as follow:

Define the objectives: The first step in the study is to define the objectives; the objective of the study is to develop simple mathematical models to predict the total duration of road construction projects as a function of bid quantities and project size.

Collect data: As estimating techniques require an extensive historical data, 112 sets of data for road construction projects were collected in the West Bank in Palestine. The data were collected from contracts awarded by some governmental agencies (i.e ministries and municipalities) who are the client of road projects. The data collected comprised of projects awarded over the years 2010-2015. Considerations taken to have approximately equal number of awarded projects over the years 2010-2015.

Select prediction method: Previous studies show different methods which are used to predict the project duration. As the objective of this study is to establish simple prediction models, regression analysis is used to develop the models. In general, regression models are effective due to a well-defined mathematical approach as well as because of being able to explain the significance of each variable and relationship between independent variables. Regression models are intended to find the linear combination of independent variables which best correlates with dependent variables.

Propose model’s variables: As the objective of this study is to develop estimating models that could be handled easily using calculator or simple computer programs in the early stages of project and due to the lack of information at the early stages of projects, the models were developed using variables that could be easily extracted from project scope and early sketches. The following variables are used: project duration in days (dependent variable), road length in meter (independent variable), road width in meter, earthwork quantity in m³ (independent variable), basecourse quantity in m³ (independent variable), asphalt quantity in m² (independent variable).

Develop the models: Once the variables to be included in the prediction model have been identified, a series of mathematical models were developed using multiple regression analysis techniques. Excel statistical tools were employed to perform regression analyses and to test the significance of the model. The regression equation can be expressed as Eq. 1:

$$Y = C + b_1X_1 + \dots + b_nX_n \quad (1)$$

Where:

- C = Regression constant
- b₁, b₂, ..., b_n = Regression estimates
- X₁, X₂, ..., X_n = Independent variables
- Y = Dependent variable

RESULTS AND DISCUSSION

Duration as a function of project size: As the aim of this paper is to develop mathematical equations that easily can be used to estimate project duration at early stages of the project, an equation uses road length as the only input variable is formulated as shown in Table 1. The regression statistics analysis of variance test confirmed the statistical significance of the model at a significance level of 0.05 (p<0.05). The results show good correlation between dependent and independent variable (The coefficient of multiple determination (R² = 0.88). The formulated model is useful in estimating project duration at early stages of the project since the input data, road

length, for the required regression equation could be easily extracted from scope definition of the project and so the estimation could be achieved within minutes. The formulated Eq. 2:

$$\text{Project duration (days)} = -14.37 + 0.05x_1 \quad (2)$$

Where, x₁ Road length (m). Another mathematical equation that describes project duration as a function of road length and road width is developed. The coefficient of multiple determinations (R²) of the developed model is 0.90. It indicates a better correlation between dependent and independent variables than model 1. The regression statistics results for the developed equation are shown in Table 2. It shows that the analysis of variance test confirmed the statistical significance of the equation at a significance level of 0.05 (p<0.05 for all variables). The developed Eq. 3:

$$\text{Project duration (days)} = -73.74 + 0.05x_1 + 10.27x_2 \quad (3)$$

Where:

- x₁ = Road length (m)
- x₂ = Road width (m)

It should be noticed that model 2 will give unrealistic results for small projects (i.e. for a project with road length = 1000 m and road width = 3m, the project duration equals 0). Therefore the model may give better results when road length is higher than 1000m and road width is higher than 5m.

A mathematical model with better correlation between dependent and independent variables is developed. The developed model uses variables interaction; road area which is a multiplication of road length and road width. The coefficient of multiple determination (R²) of the developed model = 0.92. The variance test confirmed the statistical significance of the model at a significance level of 0.05 as shown in Table 3 Eq. 4:

$$\text{Project duration (days)} = 14.37 + 0.05x_1x_2 \quad (4)$$

Where:

- x₁ = Road length (m)
- x₂ = Road width (m)

Project duration as a function of bid quantities: The project duration as a function of bid quantities is

Table 1: Regression model relates road construction duration with road length

Regression statistics		Variable	Coefficients	T stat.	p-values
R ²	0.88	Intercept	-14.37	-2.65	0.01
Adjusted R ²	0.88	Road length (m)	0.05	28.99	0.00
Observations	112				
F	840.68				

Table 2: Regression model relates road construction duration with road length and width

Regression statistics		Variable	Coefficients	T stat.	p-values
R ²	0.90	Intercept	-73.74	-4.26	0.00
Adjusted R ²	0.89	Road length (m)	0.05	20.11	0.00
Observations	112	Road width (m)	10.27	3.59	0.00
F	472.24				

Table 3: Regression model relates road construction duration with road area

Regression statistics		Variable	Coefficients	T stat.	p-values
R ²	0.92	Intercept	14.48	3.77	0.00
Adjusted R ²	0.92	Road area (m ²)	0.005	35.94369	0.00
Observations	112				
F	1291.95				

Table 4: Regression model relates road construction duration with road construction activities

Regression statistics		Variable	Coefficients	T-stat.	p-values
R ²	0.93	Intercept	11.26	2.73	0.01
Adjusted R ²	0.92	Earthwork (m ³)	0.0047	4.78	0.00
Observations	112	Base coarse (m ³)	0.0038	2.77	0.01
F	451.36	Asphalt (m ²)	0.005	15.65	0.00

developed. The developed model includes the quantities of major construction activities as independent variables, namely: earthwork (m³), basecourse (m³), and asphalt (m²). The coefficient of multiple determination (R²) of the developed model = 0.93, indicating a good correlation between input and output variables. The regression statistics shown in Table 4 confirmed the statistical significance of the model at a significance level of 0.05 (p<0.05). The developed mathematical Eq. 5:

$$\text{Project duration (days)} = -11.26 + 0.0047x_3 + 0.0038x_4 + 0.005x_5 \quad (5)$$

Where:

- x₃ = Earthwork quantity (m³)
- x₄ = Basecourse quantity (m³)
- x₅ = Asphalt quantity (m²)

The correlation between independent variables included in model 4 is tested. The results show a good correlation between asphalt quantity and basecourse quantity (R² = 0.76) and average correlation between asphalt quantity and earthwork quantity (R² = 0.52) as shown in Table 5. Therefore, a mathematical model describes the project duration as a function of asphalt quantity is developed. This model is helpful in the early stages of the project since the information needed can be easily extracted from project scope and sketches. Table 6 indicates the statistical significance of the model at a significance level of 0.05 and shows a good correlation between project duration and asphalt quantity with “R square” value of 0.89. The developed Eq. 6:

$$\text{Project duration (days)} = 16.00 + 0.007x_5 \quad (6)$$

Where, x₅ = Asphalt quantity (m²)

Table 5: Correlation between road construction activities

Correlation between:	R ²
Asphalt-Basecourse	0.76
Asphalt-Earthwork	0.52

Testing accuracy of the developed models: The accuracy for the developed mathematical models is tested using the Mean Absolute Percentage Error (MAPE). The following Eq. 7 is used to compute the MAPE^[13]:

$$\text{MAPE} = (1/n) * \sum_{i=1}^n |(A_i - F_i) / A_i| \quad (7)$$

Where

- A_i = The actual value
- F_i = The forecast value
- n = Number of fitted points

Table 7 shows the developed mathematical models for forecasting of duration of road construction projects. 5 regression models are developed in this study: 3 models are developed to estimate the duration of road construction project in working days as a function of project size (model 1-3). The other 2 models predict the project duration as a function of project bid quantities, namely: asphalt quantity, basecourse quantity and earthwork quantity (model 4 and model 5).

It should be noticed that models 1, 2 and 3 are fit to be used at the early stages of the project since they are using only road length and road width as input variables which could be easily extracted from project scope. Later, when the BOQ is available, the models based on BOQ (model 4 and model 5) may be used.

Table 8 shows the MAPE resulting from using the mathematical models to estimate the duration of 112 data sets of road construction projects. The results show the following:

Table 6: Regression model relates road construction duration with Asphalt quantity

Regression statistics					
		Variable	Coefficients	T-stat.	p-values
R ²	0.89	Intercept	16.00	3.48	0.0007
Adjusted R ²	0.89	Asphalt (m ²)	0.007	29.46	0.00
Observations	112				
F	868.17				

Table 7: Summary of the developed equations

Model No.	Mathematical model	Variables
1	Project duration (days) = -14.37 + 0.05x ₁	x ₁ = Road length (m)
2	Project duration (days) = -73.74 + 0.05x ₁ +10.27x ₂	x ₁ = Road length (m) x ₂ = Road width (m).
3	Project duration (days) = 14.48 + 0.005x ₁ x ₂	x ₁ = Road length (m). x ₂ = Road width (m).
4	Project duration (days) = 11.26 +0 .0047x ₃ +0.0038x ₄ +0.005x ₅	x ₃ = Earthwork quantity (m ³) x ₄ = Basecourse quantity (m ³). x ₅ = Asphalt quantity (m ²). x ₅ = Asphalt quantity (m ²)
5	Project duration (days) = 16.00+0.007x ₅	x ₅ = Asphalt quantity (m ²)

Table 8: Mean absolute percentage error (MAPE) and R square for the developed models

Model #	MAPE (%)	R ²
1	27.6	0.88
2	31.4	0.90
3	28.8	0.92
4	23.4	0.93
5	19.1	0.89

The MAPE of the developed models is ranging from 19-31% which compare favorably with past researches which have shown that the estimate accuracy of the models used in the early stages of a project is between ±25 and ±50%^[13].

The MAPE for the models that use BOQ as independent variables is ranging from 19- 23%. While the MAPE for the models that use project size (length and width) as independent variables is ranging from 27.6-31.4%.

It can be seen that the models that use bid quantities as independent variables are more accurate than those using project size as independent variables. But it should be noticed that the bid quantities equations cannot be used in the conceptual phase of the project, while they could be used later when design is ready and quantities extracted from the drawings. For bid quantities models; using more independent variables resulted models with better accuracy and higher R² value.

CONCLUSION

This study aims at developing simple mathematical models, which could be handled at the early stages of the project by calculator, to forecast duration of road construction projects using regression analysis. The models were developed based on 112 set of data collected in the West Bank in Palestine. In this study, 5 mathematical models are formulated; 3 of them include road length, road width, and road area as independent

variables while the two remaining include bid quantities as independent variables. The coefficient of multiple determination (R²) of the developed models ranging from 0.88-0.93. This confirms the followings: good correlation between dependent and independent variables, the predicted values from a forecast model fit with the real-life data.

The values of the Mean Absolute Percentage Error (MAPE) of the developed regression models are ranging from 19.1-31.4%. The results compare favorably with past researches which have shown that the estimate accuracy in the early stages models is between ±25 and ±50%. The findings reveal that the models that include bid quantities as independent variables are more accurate than those use project size but they require more information.

Based on the study results, the following points are suggested to improve time estimating for road construction projects in Palestine: Equipment and labor productivity should be updated continuously by the Government and industry associations, to develop a well-organized and computerized database in a manner that enables estimators and researchers to use it easily in their estimates and studies.

REFERENCES

- Williams, R.C., 2008. The development of mathematical models for preliminary prediction of highway construction duration. Ph.D. Thesis, Virginia Polytechnic Institute and State University, Blacksburg, Virginia.
- Bromilow, F.J., M.F. Hinds and N.F. Moody, 1980. AIQS survey of building contract time performance. Build. Econ., 19: 79-82.
- Nkado, R.N., 1992. Construction time information system for the building industry. Constr. Manage. Econ., 10: 489-509.

04. Chan, D.W. and M.M. Kumaraswamy, 1995. A study of the factors affecting construction durations in Hong Kong. *Constr. Manage. Econ.*, 13: 319-333.
05. Chan, A.P., 1999. Modelling building durations in Hong Kong. *Constr. Manage. Econ.*, 17: 189-196.
06. Skitmore, M. and N.G. Thomas, 2001. Australian project time-cost analysis: Statistical analysis of intertemporal trends. *Constr. Manage. Econ.*, 19: 455-458.
07. Burrows, T.K., I. Pegg and J. Martin, 2005. Predicting building construction duration. *AACE Int. Trans.*, 1: PS141-PS149.
08. Mahamid, I., 2011. Early cost estimating for road construction projects using multiple regression techniques. *Constr. Econ. Build.*, 11: 87-101.
09. Hammad, A.A.A., S.A. Ali, G.J. Sweis and A. Bashir, 2008. Prediction model for construction cost and duration in Jordan. *Jordan J. Civil Eng.*, 2: 250-266.
10. Al-Moumani, H.A., 2000. Construction delay: A quantitative analysis. *Int. J. Project Manage.*, 18: 51-59.
11. Mahamid, I., 2013. Conceptual cost estimate of road construction projects in Saudi Arabia. *Jordan J. Civil Eng.*, 7: 285-294.
12. Chan, A.P. and D.W. Chan, 2004. Developing a benchmark model for project construction time performance in Hong Kong. *Build. Environ.*, 39: 339-349.
13. Lowe, D.J., M.W. Emsley and A. Harding, 2006. Predicting construction cost using multiple regression techniques. *J. Constr. Eng. Manage.*, 132: 750-758.